


**ORDER: APPROVE CHANGE ORDER #1 FOR SOLID WASTE BUILDING
PROJECT IN THE AMOUNT OF \$3,833.32**

Motion was made by Mike Pickens, duly seconded by Robert Blackmon, to approve change order #1 for solid waste building project in the amount of \$3,833.32.


The vote on the motion was as follows:

Supervisor Mike Pickens, voted yes
Supervisor Jeff Busby, voted yes
Supervisor Robert Blackmon, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 6th day of October, 2014.



Jeff Busby, President
Board of Supervisors



Sherry Wall, Chancery Clerk

Change Order

No. 1

Date of Issuance: October 6, 2014 Effective Date: October 6, 2014

Project: Lafayette County Solid Waste Department Proposed Office/Maintenance Building and Truck Storage Building, Lafayette County, Mississippi Owner: Lafayette County Board of Supervisors Owner's Contract No.:

Contract: Lafayette County Solid Waste Department Proposed Office/Maintenance Building and Truck Storage Building, Lafayette County, Mississippi Date of Contract: March 17, 2014

Contractor: Heritage Builders, LLC Engineer's Project No.: M114_001

The Contract Documents are modified as follows upon execution of this Change Order:

Adding 4 concrete pipe bollards, painted safety yellow, and 1 fire hydrant.

Attachments: (List documents supporting change): see attached breakdown.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 266,761.00

(Increase) (Decrease) from previously approved

Change Orders No. N/A to No.

\$ -

Contract Price prior to this Change Order:

\$ 266,761.00

(Increase) (Decrease) of this Change Order:

\$ 5,462.00

Contract Price incorporating this Change Order:

\$ 272,223.00

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days or date): September 29, 2014

Ready for final payment (days or date): October 15, 2014

(Increase) (Decrease) from previously approved Change Orders

No. to No.

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): September 29, 2014

Ready for final payment (days or date): October 15, 2014

(Increase) (Decrease) of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Contract Times with all approved Change Orders:

Substantial completion (days or date): September 29, 2014

Ready for final payment (days or date): October 15, 2014

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: Engineer (Authorized Signature)

By: Owner (Authorized Signature)

By: Contractor (Authorized Signature)

Date:

Date:

Date: 10-3-14

Approved by Funding Agency (if applicable):

Date:

EJCBC No. C-911 (2002 Edition) Associated General Contractors of America and the Construction Specifications Institute.

Page 1 of 2

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the

Change Order No. 1 Breakdown

Lafayette County Solid Waste Department Proposed
Office/Maintenance Building and Truck Storage
Building, Lafayette County, Mississippi

1	Add four (4) Concrete Pipe Bollards Painted Safety Yellow	LS	2,383.32
2	Add one (1) Fire Hydrant	LS	3,108.68

TOTAL INCREASE OF CHANGE ORDER NO 1: \$ 5,492.00

3,883.32