


**ORDER: APPROVE CHANGE ORDER TO PROJECT LC-14(1)  
ON CR 406**


Motion was made by Mike Pickens, duly seconded by Chad McLarty, to approve change order to project LC-14(1) on CR 406.

The vote on the motion was as follows:

Supervisor Mike Pickens, voted yes  
Supervisor Jeff Busby, voted yes  
Supervisor Robert Blackmon, voted yes  
Supervisor Chad McLarty, voted yes  
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 18th day of May, 2015.

  
Jeff Busby, President  
Board of Supervisors

  
Sherry Wall, Chancery Clerk

# Change Order

No. 1

Date of Issuance: May 12, 2015 Effective Date: May 18, 2015

Project: County Project LC-14(1), Extension of CR 408 Lafayette County, Mississippi	Owner: Lafayette County Board of Supervisors	Owner's Contract No.:
Contract: County Project: LC-14(1), Extension of CR 408 Lafayette County, Mississippi	Date of Contract: December 8, 2014	
Contractor: Talbot Brothers Contracting Co., Inc. & Talbot Brothers Grading Co., Inc., AJV	Engineer's Project No.: R113_055	

The Contract Documents are modified as follows upon execution of this Change Order:

A junction box and pipe was added to the project.

Attachments: (List documents supporting change). see attached breakdown.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:	Original Contract Times: <input checked="" type="checkbox"/> Working days <input type="checkbox"/> Calendar days
\$ <u>1,903,049.98</u>	Substantial completion (days or date): <u>August 1, 2015</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>    </u> to No. <u>    </u> :	Ready for final payment (days or date): <u>August 16, 2015</u>
\$ <u>0</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>    </u> to No. <u>N/A</u> :
	Substantial completion (days): <u>N/A</u>
	Ready for final payment (days): <u>N/A</u>
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ <u>1,903,049.98</u>	Substantial completion (days or date): <u>August 1, 2015</u>
[Increase] [Decrease] of this Change Order:	Ready for final payment (days or date): <u>August 16, 2015</u>
\$ <u>4,584.20</u>	[Increase] [Decrease] of this Change Order:
	Substantial completion (days or date): <u>August 1, 2015</u>
	Ready for final payment (days or date): <u>August 16, 2015</u>
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ <u>1,907,614.18</u>	Substantial completion (days or date): <u>August 1, 2015</u>
	Ready for final payment (days or date): <u>August 16, 2015</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: <u>[Signature]</u>
Engineer (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Date: <u>5/18/15</u>	Date: <u>5/18/15</u>	Date: <u>5/15/15</u>
Approved by Funding Agency (if applicable): <u>    </u>		Date: <u>    </u>

**CONSTRUCTION CHANGE REQUEST NO. 1**  
**LC-14(1), Extension of CR 406 Lafayette County, Mississippi**

**May 12, 2015**

**PROPOSED:**

1. S-601-A TO ADD 1.501 CY OF CLASS "B" STRUCTURAL CONCRETE
2. S-602-A TO ADD 140.0 LB OF REINFORCING STEEL
3. S-603-C-A TO ADD 104 LF OF 24" REINFORCED CONCRETE PIPE, CLASS III
4. S-603-C-B TO ADD 2 EACH OF 24" REINFORCED CONCRETE PIPE, END SECTION
5. S-603-PE TO DELETE 100 LF OF 24" CORRUGATED POLYETHYLENE PIPE

**EXISTING QUANTITIES:**

1.	S-601-A	CLASS "B" STRUCTURAL CONCRETE	325.140	CY	@	\$400.00	\$	130,056.00
2.	S-602-A	REINFORCING STEEL	64,118.000	LB	@	\$0.85	\$	54,500.30
3.	S-603-C-A	24" REINFORCED CONCRETE PIPE, CLASS III	8.000	LF	@	\$46.20	\$	369.60
4.	S-603-C-B	24" REINFORCED CONCRETE PIPE, END SECTION	1.000	EACH	@	\$870.00	\$	870.00
5.	S-603-PE	24" CORRUGATED POLYETHYLENE PIPE	1,076.000	LF	@	\$27.00	\$	29,052.00

**SUBTOTAL OF EXISTING QUANTITIES:                   \$   214,847.90**

**PROPOSED QUANTITIES:**

1.	S-601-A	CLASS "B" STRUCTURAL CONCRETE	326.641	CY	@	\$400.00	\$	130,656.40
2.	S-602-A	REINFORCING STEEL	64,258.000	LB	@	\$0.85	\$	54,619.30
3.	S-603-C-A	24" REINFORCED CONCRETE PIPE, CLASS III	112.000	LF	@	\$46.20	\$	5,174.40
4.	S-603-C-B	24" REINFORCED CONCRETE PIPE, END SECTION	3.000	EACH	@	\$870.00	\$	2,610.00
5.	S-603-PE	24" CORRUGATED POLYETHYLENE PIPE	976.000	LF	@	\$27.00	\$	26,352.00

**SUBTOTAL OF PROPOSED QUANTITIES:                   \$   219,412.10**

**TOTAL INCREASE IN CONTRACT AMOUNT:                   \$     4,564.20**