


**ORDER: APPROVE CHANGE ORDER #3 ON CR 406 PROJECT FOR
EXTENSION OF CONSTRUCTION COMPLETION TIME UNTIL
OCTOBER 15, 2015**

Motion was made by Robert Blackmon, duly seconded by Chad McLarty, to approve Change Order #3 on CR 406 project for extension of construction completion time until October 15, 2015.

The vote on the motion was as follows:

Supervisor Mike Pickens, voted yes
Supervisor Jeff Busby, voted yes
Supervisor Robert Blackmon, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby declared the motion carried this the 3rd day of August, 2015.



Jeff Busby, President
Board of Supervisors



Sherry Wall, Chancery Clerk

Change Order

No. 3

Date of Issuance: August 10, 2015

Effective Date: August 10, 2015

Project: County Project: LC-14(1), Extension of CR 406 Lafayette County, Mississippi

Owner: Lafayette County Board of Supervisors

Owner's Contract No.:

Contract: County Project: LC-14(1), Extension of CR 406 Lafayette County, Mississippi

Date of Contract: December 8, 2014

Contractor: Talbot Brothers Contracting Co., Inc. & Talbot Brothers Grading Co., Inc., AJV

Engineer's Project No.: R113_095

The Contract Documents are modified as follows upon execution of this Change Order:

Contract time was extended due to weather delays and utility conflicts.

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 1,903,049.98

[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 2:

\$ 31,181.70

Contract Price prior to this Change Order:

\$ 1,934,231.68

[Increase] [Decrease] of this Change Order:

\$ 0

Contract Price incorporating this Change Order:

\$ 1,934,231.68

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☒ Working days ☐ Calendar days

Substantial completion (days or date): August 1, 2015

Ready for final payment (days or date): August 16, 2015

[Increase] [Decrease] from previously approved Change Orders No. N/A to No. N/A:

Substantial completion (days):

N/A

Ready for final payment (days):

N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): August 1, 2015

Ready for final payment (days or date): August 16, 2015

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): October 1, 2015

Ready for final payment (days or date): October 15, 2015

Contract Times with all approved Change Orders:

Substantial completion (days or date): October 1, 2015

Ready for final payment (days or date): October 15, 2015

RECOMMENDED:

By: 
Engineer (Authorized Signature)

ACCEPTED:

By: _____
Owner (Authorized Signature)

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: 8/10/15

Date: _____

Date: _____

Approved by Funding Agency (if applicable): _____

Date: _____