


**ORDER: APPROVE CHANGE ORDER IN THE
AMOUNT OF \$13,191.50 FOR LSBP-36(29)**

Motion was made by David Rikard, duly seconded by Chad McLarty, to approve change order in the amount of \$13,191.50 for LSBP-36(29).

The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 20th day of June, 2016.



Jeff Busby, President
Board of Supervisor



Sherry Wall, Chancery Clerk

ORDER OF THE BOARD OF SUPERVISORS OF
LAFAYETTE COUNTY AUTHORIZING THE TRANSFER OF ADDITIONAL
STATE AID FUNDS TO COMPLETE PROJECT NO. LSBP-36(29)


WHEREAS, the project fund originally established for the above project by
the Board of Supervisors of Lafayette County has been determined to be
insufficient to cover the cost of work,

NOW THEREFORE, it is ordered by the Board of Supervisors of
Lafayette County, that the State Aid Engineer be and he is hereby
authorized to transfer the sum of \$ 13,191.50 from Lafayette
County's State Aid Fund to the State Highway Fund and earmarked for the above
Project.

IT IS FUTHER ORDERED that the Clerk of this Board send the State Aid
Engineer a certified copy of this order.

Jeff Busby
President, Board of Supervisors
Lafayette County, Mississippi

This is to certify that the foregoing is a true and correct copy of an order passed by the
Board of Supervisors of Lafayette County, Mississippi, entered into the
minutes of the Board of Supervisors, Minute Book No. _____, Page No. _____,
same having been adopted at a meeting of said Board of Supervisors on the 20th
day of June, 2016.



Benny Wae
Clerk of the Board of Supervisors
Lafayette County, Mississippi

Office of State Aid Road Construction

Mississippi Department of Transportation

Construction Change Request

Project Number LSBP-36(29) County Lafayette Date June 14, 2016

ATTN: STATE AID ENGINEER

CCR No.

1

The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

PROPOSED:

1. S-203-A: To increase Unclassified Excavation (FM) quantity by 275.0 CY
2. S-310-A-2: To add Pay Item Size 57, Stabilizer Aggregate, Course per Supplemental Agreement No. 1; add quantity of 400.0 Tons

REASONS:

1. S-203-A: Area had to be undercut because of bad material under box bridge
2. S-310-A-2: Undercut area under box bridge to be filled with compacted stabilizer aggregate

EXISTING QUANTITIES:

1. S-203-A:	Unclassified Excavation (FM)	905.000 CY	@	\$4.26	\$ 3,855.30
2. S-310-A-2:	Size 57, Stabilizer Aggregate, Coarse	0.000 TON	@	\$0.00	\$ 0.00

SUBTOTAL OF EXISTING QUANTITIES:

\$ 3,855.30

PROPOSED QUANTITIES:

1. S-203-A:	Unclassified Excavation (FM)	1,180.000 CY	@	\$4.26	\$ 5,026.80
2. S-310-A-2:	Size 57, Stabilizer Aggregate, Coarse	400.000 TON	@	\$30.05	\$ 12,020.00

SUBTOTAL OF PROPOSED QUANTITIES:

\$ 17,046.80

TOTAL INCREASE IN CONTRACT AMOUNT:

\$ 13,191.50

Total Estimated Project Cost - Per Contract				
Estimate Dated : February 25, 2016				\$ 282,500.00 (A)
Contingencies Per Estimate February 25, 2016				\$ 13,460.39 (B)
Dated				\$ 269,039.61 (C)
TOTAL CONTRACT ITEMS (A - B)				\$ 0.00 (D)
TOTAL Previously Approved Change Requests Plus Minus				\$ 269,039.61 (E)
NEW TOTAL - CONTRACT ITEMS (C + - D)				\$ 13,191.50 (F)
Estimated Amount - This Request Plus X Minus				\$ 282,231.11 (G)
REVISED TOTAL - CONTRACT ITEMS (E + - F)				\$ 268.89
INDICATED UNDERRUN (A - G)				
INDICATED OVERRUN (G - A)				

APPROVAL

RECOMMENDED: 6/20/16

[Signature]
County Engineer

APPROVAL

RECOMMENDED: _____

District Engineer

APPROVED: _____

State Aid Engineer