


**ORDER: AUTHORIZE CHANGE ORDER NUMBER TWO FOR FIRE  
STATION NUMBER 17 IN THE AMOUNT OF \$3,600.00**


Motion was made by Kevin Frye, duly seconded by Chad McLarty, to authorize change order #2 for Fire Station #17 in the amount of \$3,600.00.

The vote on the motion was as follows:

Supervisor Kevin Frye. voted yes  
Supervisor Jeff Busby. voted yes  
Supervisor David Rikard. voted yes  
Supervisor Chad McLarty. voted yes  
Supervisor Mike Roberts. voted yes

After the vote, President Busby, declared the motion carried, this the 6<sup>th</sup> day of November, 2017.

  
\_\_\_\_\_  
Jeff Busby, President  
Board of Supervisors

  
\_\_\_\_\_  
Sherry Wan, Chancery Clerk

# Change Order

No.

2

Date of issuance

November 6, 2017

By

Project: Lafayette County Fire Station #17  
 Owner: Lafayette County Board of Supervisors  
 Owner's Contract No.:  
 Contract: Lafayette County Fire Station #17  
 Date of Contract: July 17, 2017  
 Contractor: Heritage Builders, LLC  
 Engineer's Project No: M116-071  
 The Contract Documents are modified as follows upon execution of this Change Order:

This change order will add brick to the north end of the fire station. This will increase the contract price by \$12,812.00.

Attachment: (List documents supporting change) see attached proposal

## CHANGE IN CONTRACT PRICE:

## CHANGE IN CONTRACT TIMES:

Original Contract Price

By ☐ Working days ☒ Calendar days

\$16,000.00

Contract Completion (days or date): 180 calendar days

Contract Payment (days or date): 195 calendar days

(Increase/Decrease) from previously approved

(Increase/Decrease) from previously approved Change Orders

Change Orders No. 1 to No.

No. to No.

\$12,812.00

Substantial Completion (days): N/A

Contract Payment (days): N/A

Contract Price to this Change Order

Contract Completion to this Change Order

\$28,812.00

Substantial Completion (days or date): 180 calendar days

Contract Payment (days or date): 195 calendar days

(Increase/Decrease) of this Change Order

(Increase/Decrease) of this Change Order

\$0.00

Substantial Completion (days or date): N/A

Contract Payment (days or date): N/A

Adding brick to the north end

Contract Completion to all approved Change Orders

\$12.00

Substantial Completion (days or date): 180 calendar days

Contract Payment (days or date): 195 calendar days

RECOMMENDED

REJECTED

ACCEPTED

*[Signature]*  
 Engineer (Authorized Signature)

By

*[Signature]*  
 Owner (Authorized Signature)

*[Signature]*  
 Contractor (Authorized Signature)

11/6/17

11/6/17

11/6/17

Agency File No.

City

11/6/17

11/6/17

America and the Caribbean

Institute.

**HERITAGE BUILDERS, LLC**  
**P. O. BOX 1041**  
**OXFORD, MS 38655**

November 3, 2017

Elliott & Britt Engineering. PA

P. O. Box 308

Oxford, MS 38655

**LAFAYETTE COUNTY FIRE STATION #17**

**RE: CHANGE ORDER #2 – ADDED UNDERCUT FOR ROADWAY**

**ADDED SITE WORK:**

Additional Undercut for Roadway:

Unclassified Excavation 400.0 CY @ \$10.00 per CY	\$ 4,000.00
16' of 18" CRP @ \$100.00 per LF to achieve 3:1 slope on each end	\$ 1,600.00
<b>TOTAL ADDED</b>	<b>\$ 5,600.00</b>

**DELETED SITE WORK:**

**Roadway items not to be constructed:**

Granular Material, Class 4, Group "C" =- 5.0 ton @ \$50.00/Ton	\$ 250.00
Crushed stone – (610 Limestone)- 15 Tons @ \$50.00 per ton	\$ 750.00
Hot Asphalt Asphalt – 10.0 ton @ \$100.00/Ton	\$ 1,000.00
<b>TOTAL DELETED</b>	<b>\$ 2,000.00</b>

<b>TOTAL PROJECT INCREASE</b>	<b>\$ 3,600.00</b>
-------------------------------	--------------------