

At this time, ICM presented an update to The Board on the construction status of the Business Center and Multi-Purpose Arena. No action was taken.


**ORDER: APPROVE ADVERTISEMENT FOR BIDS FOR THE ARENA FOOTING
PROJECT**

Motion was made by Mike Roberts, duly seconded by David Rikard, to approve advertisement for bids for the Arena Footing Project.


The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 6th day of August, 2018.


Jeff Busby, President
Board of Supervisors


Sherry Wall, Clerical Clerk



Lafayette County Business Center & Multi-purpose Arena

EXECUTIVE SUMMARY

Innovative Construction Management

Prepared: August 2, 2018

Project Summary


Construction Progress

- | | |
|------------------------------------|---------------|
| • Project NTP | April 9, 2018 |
| • Project Completion Date | March 5, 2019 |
| • Project Duration | 330 Days |
| • Remaining Duration | 215 Days |
| • Percent Complete (Calendar Days) | 35% |

Total Time Impacts

- | | |
|------------------------------------|------------------|
| • Additional Contract Days Awarded | 0 Calendar Days |
| • Actual Rain/Weather Days | 11 Calendar Days |

Business Center Milestone Progress



Arena Milestone Progress

