


**ORDER: ACCEPT CHANGE ORDER FOR BRITTANY TWO EWP**

Motion was made by Jeff Busby, duly seconded by Chad McLarty, to accept change order for Brittany Two EWP.

The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes  
Supervisor Jeff Busby, voted yes  
Supervisor David Rikard, voted yes  
Supervisor Chad McLarty, voted yes  
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 4<sup>th</sup> day of March, 2019.

  
\_\_\_\_\_  
Jeff Busby, President  
Board of Supervisors

  
\_\_\_\_\_  
Sherry Wall, Chancery Clerk

# Change Order

No. 1

Date of Issuance: 2-27-19

Effective Date: 3-4-19

Project: Brittany Two EWP

Owner: Lafayette County Board of Supervisors

Owner's Contract No.:

Contract: Brittany Two EWP, Lafayette County, MS

Date of Contract: 10-15-18

Contractor: A & B Construction

Engineer's Project No.: S118-085

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Extend rip-rap from top of east bank into stream channel from south end of rip-rap previously

Installed at Site No. 1 downstream to tie into existing rip-rap. Rip-rap quantity includes 67.85 tons of

Rip-rap overrun in existing project

Attachments: (List documents supporting change):

## CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 90,775.00

[Increase] [Decrease] from previously approved Change Orders No. n/a to No.         :

\$ 90,775.00

Contract Price prior to this Change Order:

\$ 90,775.00

[Increase] [Decrease] of this Change Order:

\$ 12,287.50

Contract Price incorporating this Change Order:

\$ 103,042.50

## CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days or date): 65 calendar days

Ready for final payment (days or date): 80 calendar days

[Increase] [Decrease] from previously approved Change Orders No. n/a to No.         :

Substantial completion (days):         

Ready for final payment (days):         

Contract Times prior to this Change Order:

Substantial completion (days or date): 65 calendar days

Ready for final payment (days or date): 80 calendar days

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): 65 calendar days

Ready for final payment (days or date): 80 calendar days

Contract Times with all approved Change Orders:

Substantial completion (days or date): 65 calendar days

Ready for final payment (days or date): 80 calendar days

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By:           
Engineer (Authorized Signature)

By:           
Owner (Authorized Signature)

By:           
Contractor (Authorized Signature)

Date:         

Date:         

Date:         

Approved by Funding Agency (if applicable):         

Date:

**PROPOSED:**

1. S-201-A TO INCREASE THE LUMP SUM AMOUNT OF CLEARING AND GRUBBING BY \$400.00
2. S-203-A TO INCREASE THE AMOUNT OF UNCLASSIFIED EXCAVATION (F.M.) BY 75 CY
3. S-203-E1 TO INCREASE THE AMOUNT OF BORROW EXCAVATION (F.M.E) (CONTRACTOR FURNISHED)(CLASS 9) BY 30 CY
4. S-815-A TO INCREASE THE AMOUNT OF LOOSE RIPRAP, 300 LB BY 220 TON
5. S-815-E TO INCREASE THE AMOUNT OF GEOTEXTILE UNDER RIPRAP, (TYPE V), (NON-WOVEN AOS <0.43 mm) BY 250 SY
6. S-212-B TO INCREASE THE AMOUNT OF COMMERCIAL FERTILIZER (13:13:13) BY 0.03 ACRE
7. S-214-A TO INCREASE THE AMOUNT OF SEEDING BY 0.03 ACRE
8. S-227-A TO INCREASE THE AMOUNT OF EXCELSIOR BLANKET BY 75 SY

<b>EXISTING QUANTITIES:</b>									
1.	S-201-A	CLEARING AND GRUBBING	1.000	LS	@	\$20,000.00	\$	20,000.00	
2.	S-203-A	UNCLASSIFIED EXCAVATION (F.M.)	700.000	CY	@	\$3.00	\$	2,100.00	
3.	S-203-E1	BORROW EXCAVATION (F.M.E.) (CONTRACTOR FURNISHED)(CLASS 9)	250	CY	@	\$8.00	\$	2,000.00	
4.	S-815-A	LOOSE RIPRAP, 300 LB	1050	TON	@	\$48.00	\$	50,400.00	
5.	S-815-E	GEOTEXTILE UNDER RIPRAP, (TYPE V),(NON-WOVEN AOS <0.43 mm)	1900	SY	@	\$2.50	\$	4,750.00	
6.	S-212-B	COMMERCIAL FERTILIZER (13:13:13)	0.35	TON	@	\$500.00	\$	175.00	
7.	S-214-A	SEEDING	0.35	ACRE	@	\$500.00	\$	175.00	
8.	S-227-A	EXCELSIOR BLANKET	1350	SY	@	\$2.50	\$	3,375.00	
								<b>\$</b>	<b>82,975.00</b>

<b>PROPOSED QUANTITIES:</b>									
1.	S-201-A	CLEARING AND GRUBBING	1.000	LS	@	\$20,400.00	\$	20,400.00	
2.	S-203-A	UNCLASSIFIED EXCAVATION (F.M.)	775.000	CY	@	\$3.00	\$	2,325.00	
3.	S-203-E1	BORROW EXCAVATION (F.M.E.)(CONTRACTOR FURNISHED)(CLASS 9)	280	CY	@	\$8.00	\$	2,240.00	
4.	S-815-A	LOOSE RIPRAP, 300 LB	1270	TON	@	\$48.00	\$	60,960.00	
5.	S-815-E	GEOTEXTILE UNDER RIPRAP, (TYPE V),(NON-WOVEN AOS <0.43 mm)	2150.0	SY	@	\$2.50	\$	5,375.00	
6.	S-212-B	COMMERCIAL FERTILIZER (13:13:13)	0.38	TON	@	\$500.00	\$	190.00	
7.	S-214-A	SEEDING	0.38	ACRE	@	\$500.00	\$	190.00	
8.	S-227-A	EXCELSIOR BLANKET	1425	SY	@	\$2.50	\$	3,562.50	
								<b>\$</b>	<b>95,242.50</b>

<b>SUBTOTAL OF EXISTING QUANTITIES:</b>	<b>\$ 95,242.50</b>
<b>TOTAL INCREASE IN CONTRACT AMOUNT:</b>	<b>\$ 12,267.50</b>