

**ORDER: APPROVE CHANGE ORDER FOR BRITTANY TWO EWP, LAFAYETTE
COUNTY**


Motion was made by Mike Roberts, duly seconded by Chad McLarty, to approve change order for Brittany Two EWP, Lafayette County.

The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the
1st day of April, 2019.


Jeff Busby, President
Board of Supervisors


Sherry Wall, Chancery Clerk

Change Order

No. 2 & final

Date of issuance: 3-27-19	Effective Date: 4-1-19
Project: Brittany Two EWP	Owner: Lafayette County Board of Supervisors
Contract: Brittany Two EWP, Lafayette County, MS	Owner's Contract No.:
Contractor: A & B Construction	Date of Contract: 10-15-18
	Engineer's Project No.: S118-085

The Contract Documents are modified as follows upon execution of this Change Order:

This change order reduces the quantities of Pay Items - Borrow Excavation

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days
\$ 90,775.00	Substantial completion (days or date): 65 calendar days
	Ready for final payment (days or date): 80 calendar days
[Increase] [Decrease] from previously approved Change Orders No. n/a to No. 1	[Increase] [Decrease] from previously approved Change Orders No. n/a to No.
\$ 103,042.50	Substantial completion (days):
	Ready for final payment (days):
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 103,042.50	Substantial completion (days or date): 65 calendar days
	Ready for final payment (days or date): 80 calendar days
[Increase] [Decrease] of this Change Order:	[Increase] [Decrease] of this Change Order:
\$ 97.54	Substantial completion (days or date): 65 calendar days
	Ready for final payment (days or date): 80 calendar days
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 102,944.96	Substantial completion (days or date): 65 calendar days
	Ready for final payment (days or date): 80 calendar days

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (Authorized Signature)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Date: _____	Date: _____	Date: _____
Approved by Funding Agency (if applicable): _____		Date: _____

PROPOSED:

SUBTOTAL OF EXISTING QUANTITIES:	\$ 72,419.96
TOTAL DECREASE IN CONTRACT AMOUNT:	\$ (97.54)