


**ORDER: APPROVE CHANGE ORDER NUMBER 1 FOR THE NRCS
PROJECT ON CR 317**

Motion was made by Chad McLarty, duly seconded by Larry Gillespie, to approve Change Order Number 1 for the NRCS Project on CR 317.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor Larry Gillespie, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Roberts, declared the motion carried, this the 4th day of May, 2020.


Mike Roberts, President
Board of Supervisors


Sherry Wall, Chancery Clerk

Change Order**No.****1 and FINAL**Date of Issuance: April 23, 2020Effective Date: May 4, 2020Project: NRCS PROJECT, NR194423XXXC084
CR 317, LAFAYETTE COUNTY, MSOwner: Owner: Union County Board of
Supervisors

Owner's Contract No: _____

Contract: NRCS PROJECT
NR194423XXXC084, CR 317, LAFAYETTE COUNTY, MSDate of Contract: March 18, 2020Contractor: A & B ConstructionEngineer's Project No.: S119-158

The Contract Documents are modified as follows upon execution of this Change Order:

The Borrow Excavation is decreased by 560.00 CY. The Loose Riprap is increased by 365.53 TONS

Attachments: (List documents supporting change):

see attached breakdown.**CHANGE IN CONTRACT PRICE:**

Original Contract Price:

\$ 96,226.00

[Increase] [Decrease] from previously approved

Change Orders No. _____ to No. _____ n/a :

\$ 96,226.00

Contract Price prior to this Change Order:

\$ 96,226.00

[Increase] of this Change Order:

\$ 18,241.09

Contract Price incorporating this Change Order:

\$ 114,467.09**CHANGE IN CONTRACT TIMES:**Original Contract Times: ☒ Working days ☐ Calendar daysSubstantial completion (days or date): 45 working daysReady for final payment (days or date): 60 working days

[Increase] [Decrease] from previously approved Change Orders

No. _____ to No. _____ :

Substantial completion (days): N/AReady for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): 45 working daysReady for final payment (days or date): 60 working days

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): N/AReady for final payment (days or date): N/A

Contract Times with all approved Change Orders:

Substantial completion (days or date): 45 working daysReady for final payment (days or date): 60 working days

RECOMMENDED:

By: _____

Engineer (Authorized Signature)

ACCEPTED:

By: _____

Owner (Authorized Signature)

ACCEPTED:

By: _____

Contractor (Authorized Signature)

Date: _____

Date: _____

Date: _____

Approved by Funding Agency (if applicable): _____

Date: _____

**CONSTRUCTION CHANGE REQUEST NO. 1 and FINAL
NRCS PROJECT
NR194423XXXXC084
CR 317, LAFAYETTE COUNTY, MS**

4/20/2020

PROPOSED:

1. S-202-E TO DECREASE THE AMOUNT OF BORROW EXCAVATION BY 560 CY
2. S-815-A TO INCREASE THE QUANTITY OF 300 LB LOOSE RIPRAP BY 367.53 TON.

REASONS:

- 1 S-202-E Quantity was decreased to match field conditions.
- 2 S-815-A Quantity was increased to match field conditions.

EXISTING QUANTITIES:

1.	S-202-E	BORROW EXCAVATION (CONTRACTOR FURNISHED) (LVM, CLASS 9)	1,000.000	CY	@	\$5.00	\$	5,000.00
2.	S-815-A	LOOSE RIPRAP, 300 LB	1,400.000	TON	@	\$57.25	\$	80,150.00
SUBTOTAL OF EXISTING QUANTITIES:							\$	85,150.00

PROPOSED QUANTITIES:

1.	S-202-E	BORROW EXCAVATION (CONTRACTOR FURNISHED) (LVM, CLASS 9)	440.000	CY	@	\$5.00	\$	2,200.00
	S-815-A	LOOSE RIPRAP, 300 LB	1,767.530	TON	@	\$57.25	\$	101,191.09
SUBTOTAL OF PROPOSED QUANTITIES:							\$	103,391.09

TOTAL INCREASE IN CONTRACT AMOUNT: \$ 18,241.09