


ORDER: AUTHORIZE APPROVAL OF CHANGE ORDER # 5 FOR SISK AVENUE CONSTRUCTION

Motion was made by Chad McLarty, duly seconded by Brent Larson, to authorize approval of Change Order #5 for Sisk Avenue Construction.


The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor Larry Gillespie, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Roberts, declared the motion carried, this the 1st day of June, 2020.



**Mike Roberts, President
Board of Supervisors**



Sherry Wall, Chancery Clerk

CONTRACT CHANGE ORDER

Change Order No. 5

Date: April 27, 2020

State: Mississippi

County: Lafayette

CONTRACT FOR: Sisk Avenue Extended

OWNER: Lafayette County and City of Oxford, Mississippi

To: M & N Excavators, Inc.

(Contractor)

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	Decrease in Contract Price	Increase in Contract Price
See attached sheets for pay item breakdown		
Roadway Pay Items	\$56,740.53	\$239,568.45
Alt. 2 Water/Sewer Pay Items	\$702.88	\$15,766.15
TOTALS:	\$57,443.41	\$255,334.60
Net Change in Contract Price:		\$197,891.19

JUSTIFICATION: See attached sheet.

The amount of the Contract will be (~~Decreased~~) (Increased) (~~Unchanged~~) by the Sum of One Hundred and Ninety Seven Thousand Eight Hundred and Ninety One and 19/100s Dollars (\$197,891.19)

The Contract Total including this and previous Change Orders will be Four Million Nine Hundred and Ten Thousand Three Hundred and Twenty Nine and 06/100s Dollars (\$4,910,329.06)

The Contract Period for Completion will be (~~Decreased~~) (~~Increased~~) (Unchanged) by _____ Days

This document will become a supplement to the Contract and all provisions will apply hereto.

Requested: _____
(Owner) (Date)

(Owner) (Date)

Recommended: _____
(Owner's Engineer) (Date)

Accepted: _____ 4/28/2020
(Contractor) (Date)

**Sisk Avenue Extended
Lafayette County and City of Oxford, Mississippi**

Change Order No. 5 Attachment

Deletions:

<u>Roadway Pay Items</u>			
S-202-B	Removal of Inlet	1.00 Each @	\$341.82 \$341.82
S-202-C	Removal of Concrete Curb and Gutter	400.00 LF @	\$3.42 \$1,368.00
S-202-D	Removal of Concrete Paved Ditch	173.50 SY @	\$5.70 \$988.95
S-304-A	Granular Material (LVM)(Class 9, Group D)	47.00 CY @	\$10.82 \$508.54
S-603-C-A	18" Reinforced Concrete Pipe, Class III	33.00 LF @	\$33.61 \$1,109.13
S-608-A	Concrete Sidewalk (8" Thickness)	0.60 SY @	\$80.23 \$48.14
S-609-B	Concrete Curb, Type Header	82.00 LF @	\$28.47 \$2,334.54
S-630-B	Reflectorized Traffic Regulatory Sign (Enc. Lens)	4.00 Each @	\$324.73 \$1,298.92
S-630-G	Reflectorized Traffic Warning Sign with Supp. Plate (Enc. Lens)	1.00 Each @	\$398.79 \$398.79
S-226-A	Solid Sodding	1,580.00 SY @	\$4.36 \$6,888.80
S-229-A	Portland Cement Concrete Paved Ditch	19.56 CY @	\$545.40 \$10,668.02
907-237-A	Wattles, 20"	2,000.00 LF @	\$4.53 \$9,060.00
S-815-A	Loose Riprap, 300 Lb.	250.94 Ton @	\$47.85 \$12,007.48
S-815-E	Geotextile Under Riprap (Type V)(AOS 0.21mm - 0.43-mm)	676.00 SY @	\$2.28 \$1,541.28
<u>Alternate 2 Water/Sewer Pay Items</u>			
901-S-502-C	Sewer Manholes, Extra Depth	0.40 VF @	\$173.19 \$69.28
901-S-502-D	6" Sanitary Sewer Force Main	36.00 LF @	\$17.60 \$633.60
<u>Supp. Agr. 2 Pay Items</u>			
901-S-502-D	8" PVC Sanitary Sewer Force Main Installation	100.00 LF @	\$17.41 \$1,741.00
901-S-502-F	Tracer Wire	100.00 LF @	\$0.78 \$78.00
<u>Supp. Agr. 3 Pay Items</u>			
907-636-B	Electric Cable, Underground In Conduit, IMSA 20-1, AWG 8, 3 Conductor	4.00 LF @	\$3.08 \$12.32
907-636-C	Electric Cable, Aerial Supported, IMSA 20-1, AWG 14, 8 Conductor	290.00 LF @	\$2.46 \$713.40
907-637-C	Traffic Signal Conduit, Underground, Type 4, 2"	135.00 LF @	\$11.07 \$1,494.45
907-637-D	Traffic Signal Conduit, Underground Drilled or Jacked, Rolled Pipe, 2"	35.00 LF @	\$19.68 \$688.80
907-637-D	Traffic Signal Conduit, Underground Drilled or Jacked, Rolled Pipe, 3"	165.00 LF @	\$20.91 \$3,450.15

Subtotal Deletions: \$57,443.41

Additions:

<u>Roadway Pay Items</u>			
S-202-D	Removal of Asphalt Pavement, All Depths	475.40 SY @	\$4.56 \$2,167.82
S-203-A	Unclassified Excavation (FM)	15,915.00 CY @	\$2.90 \$46,153.50
209-A	Geotextile Stabilization, Type V, Non-Woven	419.00 SY @	\$2.28 \$955.32
S-304-A	Granular Material (LVM)(Class 4, Group C)	33.50 CY @	\$45.41 \$1,521.24
S-304-D	Crushed Stone	973.30 Ton @	\$38.45 \$37,423.39
S-403-A	Hot Mix Asphalt, MT, 12.5-mm Mixture	465.30 Ton @	\$98.12 \$45,655.24
S-403-A	Hot Mix Asphalt, MT, 19-mm Mixture	261.22 Ton @	\$92.84 \$24,251.66
S-601-B	Class "B" Structural Concrete, Minor Structures	7.239 CY @	\$1,846.86 \$13,369.42
S-602-A	Reinforcing Steel	59.00 Lb @	\$1.42 \$83.78
S-603-C-A	24" Reinforced Concrete Pipe, Class III	10.00 LF @	\$43.53 \$435.30
S-608-A	Concrete Sidewalk (4" Thickness)	2.20 SY @	\$46.59 \$102.50

**Sisk Avenue Extended
Lafayette County and City of Oxford, Mississippi**

Change Order No. 5 Attachment

S-616-A	Concrete Island Pavement	25.90 SY @	\$62.12	\$1,608.91
S-621-B	6" Wide Thermoplastic Traffic Stripe (Cont. White) (90 Mil)	0.533 MI @	\$4,557.60	\$2,429.20
S-621-C	6" Wide Thermoplastic Edge Stripe (Cont. White) (60 Mil)	0.324 MI @	\$4,557.60	\$1,476.66
S-621-E-2	6" Wide Thermoplastic Traffic Stripe (Cont. Yellow)(90 Mil)	0.735 MI @	\$4,557.60	\$3,349.84
S-621-G-1	Thermoplastic Detail Stripe (6" Equiv. Length) (White)(90 Mil)	3,450.00 LF @	\$3.42	\$11,799.00
S-621-G-2	Thermoplastic Detail Stripe (6" Equiv. Length) (Yellow)(90 Mil)	677.00 LF @	\$3.42	\$2,315.34
S-621-H-2	Thermoplastic Legend (White)(120 Mil)	170.40 SF @	\$11.39	\$1,940.86
S-627-K	Red-Clear Reflective High Performance Raised Markers	194.00 Each @	\$11.39	\$2,209.66
S-627-L	Two-Way Yellow Reflective High Performance Raised Markers	26.00 Each @	\$11.39	\$296.14
<u>Alternate 2 Water/Sewer Pav Items</u>				
901-S-501-A	16" Ductile Iron Pipe	216.00 LF @	\$51.63	\$11,152.08
901-S-501-A	6" Ductile Iron Pipe	10.00 LF @	\$24.21	\$242.10
901-S-501-A	4" Ductile Iron Pipe	14.00 LF @	\$28.77	\$402.78
901-S-501-K	Ductile Iron Fittings	538.00 Lb @	\$6.84	\$3,679.92
901-S-501-L	Tracer Wire	240.00 LF @	\$0.76	\$182.40
901-S-501-N	Pressure Test, Flush, and Clear Line	240.00 LF @	\$0.34	\$81.60
901-S-502-F	Tracer Wire	19.00 LF @	\$1.33	\$25.27
<u>Supp. Agr. 1 Pay Items</u>				
S-240-A	Geogrid, Type V	933.00 SY @	\$4.22	\$3,937.26
<u>Supp. Agr. 3 Pay Items</u>				
907-636-B	Electric Cable, Underground In Conduit, IMSA 20-1, AWG 14, 8 Conductor	73.00 LF @	\$2.46	\$179.58
907-636-B	Electric Cable, Underground In Conduit, IMSA 20-1, AWG 14, 5 Conductor	290.00 LF @	\$2.15	\$623.50
907-637-C	Traffic Signal Conduit, Underground, Type 4, 3"	174.00 LF @	\$15.99	\$2,782.26
907-639-C	Optical Detector Cable	117.00 LF @	\$1.23	\$143.91
907-641-D	Radar Vehicle Detection Cable	348.00 LF @	\$3.08	\$1,071.84
<u>Supp. Agr. 4 Pay Items</u>				
S-202-E	Removal of Traffic Stripe	298.00 LF @	\$2.85	\$849.30
<u>Supp. Agr. 5 Pay Items</u>				
S-203-E1	Borrow Excavation (F.M.E.)(Contractor Furnished) (Class 9)	3,231.00 CY @	\$9.42	\$30,436.02

Subtotal Additions:

\$255,334.60

Reasons:

- Per final installed quantities.
- Per earthwork calculations from final cross-sections.
- Per undercut measurements for unsuitable soils encountered.
- MDOT required a lift of borrow material be placed on existing soil-cement base of old University Avenue prior to seeding.
- MDOT required an additional 2 inches of crushed stone in paved areas within median on Highway 6 (MDOT previously approved 6 inches, but required 8 inches when work began in median).
- City requested the remainder of Frontage Road (from Project EOP to Cannon Road) be overlaid and striped.