


**ORDER: AUTHORIZE SHERIFF'S DEPARTMENT PCO #8 FOR ADDITIONAL
PAVEMENT TO THE EQUIPMENT YARD GATE**

Motion was made by Scott Allen, duly seconded by Greg Bynum, to authorize Sheriff's Department PCO #8 for additional pavement to the equipment yard gate.


The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor John Morgan, voted yes
Supervisor Tim Gordon, voted yes
Supervisor Scott Allen, voted yes
Supervisor Greg Bynum, voted yes

After the vote, President Larson, declared the motion carried, this the 3rd day of September, 2024.



**Brent Larson, President
Board of Supervisors**



Mike Roberts, Chancery Clerk



August 28, 2024

Joel Hollowell, Director of Development Services
Lafayette County
300 North Lamar Boulevard
Oxford, MS 38655

RE: A New Sheriff's Department Building
and Improvements at the Detention
Center— Phase 2 (Rebid 2)
Lafayette County Board of Supervisors
PCO #8 – Concrete Pavement to Equipment Yard Gate

Dear Joel:

I attach the Contractor's PCO #8 to add approximately 252 S.F. of reinforced concrete pavement from the equipment yard gate to the back of curb at MLK Jr. Drive as indicated in the revised site plan C3.0 issued with RFP#2 (also attached). This change was requested by Oxford Utilities to provide vehicular access to their pad-mounted transformer that will be located within the equipment yard just inside the gate.

The Contractor's total proposed change to the Contract Sum is **\$4,482.83**. 14 additional Days are also included in this PCO to perform the additional work and for processing and/or lead times associated with this work. We have reviewed the proposed costs and additional time requested, found them to be reasonable, and recommend that this proposal be accepted as soon as possible.

Please advise if you have any questions.

Sincerely yours,

Paul A. Waddell, Assoc. AIA
Senior Project Manager
Howorth & Associates Architects

Enclosures



2006 ASPEN COVE · BRANDON, MS · 39042 PHONE: (601) 824-4646 FAX: (601) 824-2211 www.flagstarconstruction.com

August 28, 2024

Attn: Paul Waddell
Howorth and Associates Architects
800 North Lamar, Suite 4
Oxford, MS 38655

Re: LCSD Building and Improvements- Phase 2
Oxford, Mississippi

Change Proposal 008

Mr. Waddell:

Please accept the following as our proposal for costs associated with extending the concrete pavement from the equipment yard down to the back of curb at MLK, as requested by Oxford Utilities. The total cost is as follows:

- Ideal Concrete (Proposal Attached).....\$4,125.00
- Sales Tax (3.5%).....\$144.37
- Subtotal.....\$4,269.37
- P&O (5%).....\$213.46
- Total Cost.....\$4,482.83

This proposal expires in fourteen (14) days. We hereby request the addition of fourteen (14ea) days to the contract duration for processing and completion of this work. Please provide approval status as quickly as possible.

Please do not hesitate to call me if you have any questions or need any additional information regarding the above.

Sincerely,

FLAGSTAR CONSTRUCTION COMPANY, INC.



R. Lee Kittrell
Project Manager

Lee Kittrell

From: Brandon Voyles <voylesbrandon@yahoo.com>
Sent: Tuesday, August 27, 2024 8:35 PM
To: Lee Kittrell
Subject: LCSD add on

Lee here is the prices for the add on to Lafayette sheriff department

252 sq ft pad 6 inches thick-\$4,125

Thanks,
Brandon Voyles



PROFESSIONAL'S REQUEST FOR PRICING

PROJECT: A New Sheriff's Department Building and
Improvements at the Detention Center— Phase 2 (Rebid 2)
Lafayette County Board of Supervisors
Oxford, Mississippi

PROJECT NO: 2020-30-2

RFP NO. 2

DATE: July 10, 2024

PLEASE PROVIDE AN ITEMIZED PROPOSAL THAT INCLUDES THE FOLLOWING:

Item No. 1 — Furnish all materials and labor required to add concrete pavement between equipment yard gate and MLK Drive, and change standard curb to mountable curb as indicated below and on attached Sheet C3.0, revised on 7/1/24.

