


**ORDER: AUTHORIZE TERMINATION OF CONTRACT WITH SUNCOAST
INFRASTRUCTURE, LLC DUE TO NO ATTEMPT IN ELEVEN (11) MONTHS BY
CONTRACTOR TO BEGIN THE WORK ON YOCONA RIDGE STORMWATER
PROJECT AND AUTHORIZE COUNTY ADMINISTRATOR KATE VICTOR TO
REBID PROJECT**

Motion was made by Scott Allen, duly seconded by Tim Gordon, to authorize termination of contract with Suncoast Infrastructure, LLC due to no attempt in eleven (11) months by Contractor to begin the work on Yocona Ridge Stormwater Project and authorize County administrator Kate Victor to rebid project.


The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor John Morgan, voted yes
Supervisor Tim Gordon, voted yes
Supervisor Scott Allen, voted yes
Supervisor Greg Bynum, voted yes

After the vote, President Larson, declared the motion carried, this the 1st day of December, 2025.



**Brent Larson, President
Board of Supervisors**


Mike Roberts, Chancery Clerk



Lafayette County
MISSISSIPPI

300 North Lamar Blvd.
Oxford, MS 38655
662.234.6123
lafayettems.com

Brent Larson
District 1, President
John Morgan
District 2
Timothy Dale Gordon
District 3
Scott Allen
District 4
Greg Bynum
District 5, Vice President

Mike Roberts
Clerk of the Board
David O'Donnell
Board Attorney
Kate Victor
County Administrator

December 1st, 2025

Suncoast Infrastructure, Inc.
P.O. Box 397
Florence, MS 39073

Please accept this as Notice of Lafayette County's intent to terminate the contract with Suncoast Infrastructure, Inc. that was entered on December 30th, 2024 for the Yocona Ridge Subdivision Stormwater Drainage Mitigation Project under MDEQ Agreement No. 408-2-SW-5.6.

Lafayette County is under a grant fund deadline and there has been no attempt by Contractor to begin the work on this project in eleven (11) months. The last communication in September indicated that no materials had been ordered. Lafayette County is at risk of losing funding for this project, if not completed by the grant deadline, therefore, we must terminate this contract and proceed with rebidding.

Brent Larson
President