


**ORDER: APPROVE CHANGE ORDERS NUMBER 2 AND 3 FOR JAIL COMMISSARY AND FENCE**

Motion was made by Brent Larson, duly seconded by Chad McLarty to approve Change Orders 2 and 3 for Jail Commissary and fence.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes  
Supervisor Larry Gillespie, voted yes  
Supervisor David Rikard, voted yes  
Supervisor Chad McLarty, voted yes  
Supervisor Mike Roberts, voted yes

After the vote, President Roberts, declared the motion carried, this the 22<sup>nd</sup> day of February, 2022.

  
Mike Roberts, President  
Board of Supervisors

  
Sherry Wall, Chancery Clerk

# AIA® Document G714™ – 2017

## Construction Change Directive

<b>PROJECT:</b> <i>(name and address)</i> 2020 Alterations & Additions Lafayette County Jail 711 East Jackson Ave., Oxford, MS 38655	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: 06/21/2021	<b>CCD INFORMATION:</b> Directive Number: 002  Date: 01/18/2022
<b>OWNER:</b> <i>(name and address)</i> Lafayette County, MS 300 North Lamar  Oxford, MS 38655	<b>ARCHITECT:</b> <i>(name and address)</i> Howorth Architects, P.A. d/b/a Howorth & Associates Architects  800 North Lamar Boulevard, Suite 4 Oxford, Mississippi 38655	<b>CONTRACTOR:</b> <i>(name and address)</i> JP Corp General Contractors.  515 Deer Creek Dr. Oxford, MS 38655

The Contractor is hereby directed to make the following change(s) in this Contract:  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.)*

1. Increase width of security slide gate from 15' wide opening to 23' wide opening. Maintain location in driveway shown on drawings but reverse direction of operation to allow additional length. ADD \$11,460.00
2. Replace underground conduit and wiring serving 1 exterior pole light that was in the concrete paving that was removed. ADD \$2,016.00
3. Move the existing portable storage building from location shown to be rotated in place to new location at rear of the former Justice Court building. ADD \$1,632.00

### PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:  
☐ Lump Sum increase of \$15,108.00  
☐ Unit Price of \$        per  
☐ Cost, as defined below, plus the following fee:  
*(Insert a definition of, or method for determining, cost)*  
  
☐ As follows:

2. The Contract Time is proposed to stay the same. The proposed adjustment, if any, is 0 days..

**NOTE:** The Owner, Architect and Contractor should execute a Change Order to supersede this Construction Change Directive to the extent they agree upon adjustments to the Contract Sum, Contract Time, or Guaranteed Maximum price for the change(s) described herein.


When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Howorth Architects, P.A. d/b/a  
Howorth & Associates Architects  
\_\_\_\_\_  
ARCHITECT *(Firm name)*

Board of Supervisors  
Lafayette County, MS  
\_\_\_\_\_  
OWNER *(Firm name)*

JP Corps General Contractors  
\_\_\_\_\_  
CONTRACTOR *(Firm name)*


  
SIGNATURE

Larry D. Deweese, Principal  
PRINTED NAME AND TITLE

1/18/2022  
DATE

SIGNATURE  
Lisa Carwyle  
County Administrator  
PRINTED NAME AND TITLE

DATE

  
SIGNATURE

Josh Parker, President  
PRINTED NAME AND TITLE

1/21/22  
DATE

# AIA® Document G714™ – 2017

## Construction Change Directive

<b>PROJECT:</b> <i>(name and address)</i> 2020 Alterations & Additions Lafayette County Jail 711 East Jackson Ave., Oxford, MS 38655	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: 06/21/2021	<b>CCD INFORMATION:</b> Directive Number: 003  Date: 01/25/2022
<b>OWNER:</b> <i>(name and address)</i> Lafayette County, MS 300 North Lamar Oxford, MS 38655	<b>ARCHITECT:</b> <i>(name and address)</i> Howorth Architects, P.A. d/b/a Howorth & Associates Architects 800 North Lamar Boulevard, Suite 4 Oxford, MS 38655	<b>CONTRACTOR:</b> <i>(name and address)</i> JCorp General Contractors 515 Deer Creek Dr. Oxford, MS 38655.

The Contractor is hereby directed to make the following change(s) in this Contract:  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.)*

1. Revise security fence layout per Owner's instructions adding 43 l.f. and 4 additional corner posts. ADD \$6,192.00

### PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
  - ☒ Lump Sum increase of \$6,192.00
  - ☐ Unit Price of \$        per
  - ☐ Cost, as defined below, plus the following fee:  
*(Insert a definition of, or method for determining, cost)*
  - ☐ As follows:

2. The Contract Time is proposed to stay the same. The proposed adjustment, if any, is 0 days..

**NOTE:** The Owner, Architect and Contractor should execute a Change Order to supersede this Construction Change Directive to the extent they agree upon adjustments to the Contract Sum, Contract Time, or Guaranteed Maximum price for the change(s) described herein.

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Howorth Architects, P.A. d/b/a  
Howorth & Associates Architects  
ARCHITECT *(Firm name)*


  
SIGNATURE

Larry D. Deweese, Principal  
PRINTED NAME AND TITLE

Board of Supervisors  
Lafayette County, MS  
OWNER *(Firm name)*

SIGNATURE  
Lisa Carwyle  
County Administrator  
PRINTED NAME AND TITLE

JP Corps General Contractors  
CONTRACTOR *(Firm name)*

  
SIGNATURE  
Josh Parker, President  
PRINTED NAME AND TITLE

01/25/2022  
DATE

DATE

1/26/22  
DATE

