

*******BOARD TOOK INTO CONSIDERATION VOIDING CONTRACT WITH
SECURUS FOR PHONE SERVICE FOR INMATES. NO ACTION WAS TAKEN*******


**ORDER: AUTHORIZE CHANGE ORDER NUMBER FIVE FOR THE JAIL
COMMISSARY**

Motion was made by Larry Gillespie, duly seconded by David Rikard, to
authorize Changer Order No. 5 for the Jail Commissary.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor Larry Gillespie, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, Vice President McLarty, declared the motion carried, this the 3rd
day of October, 2022.



Chad McLarty, Vice President
Board of Supervisors



Sherry Wall, Chancery Clerk

AIA® Document G714™ – 2017

Construction Change Directive

PROJECT: <i>(name and address)</i> 2020 Alterations & Additions Lafayette County Jail 711 East Jackson Ave., Oxford, MS 38655	CONTRACT INFORMATION: Contract For: General Construction Date: 06/21/2021	CCD INFORMATION: Directive Number: 005 Date: 09/30/2022
OWNER: <i>(name and address)</i> Lafayette County, MS 300 North Lamar Oxford, MS 38655	ARCHITECT: <i>(name and address)</i> Howorth Architects, P.A. d/b/a Howorth & Associates Architects 800 North Lamar Boulevard, Suite 4 Oxford, MS 38655	CONTRACTOR: <i>(name and address)</i> JCorp General Contractors 515 Deer Creek Dr. Oxford, MS 38655.

The Contractor is hereby directed to make the following change(s) in this Contract:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.)

1. Install additional low voltage conduit with pull wires to serve added gate credential activated controls by others as requested by the Owner.
2. Install new 110V dedicated circuit(s) from existing panel serving the gates to Gate No. 2 if not currently on a dedicated circuit, and Gate No. 3. Rework existing gate services so that each gate is on a dedicated circuit

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
 - ☒ Lump Sum increase of \$8,496.00
 - ☐ Unit Price of \$ per
 - ☐ Cost, as defined below, plus the following fee:
(Insert a definition of, or method for determining, cost)
 - ☐ As follows:

2. The Contract Time is proposed to stay the same. The proposed adjustment, if any, is 0 days..

NOTE: *The Owner, Architect and Contractor should execute a Change Order to supersede this Construction Change Directive to the extent they agree upon adjustments to the Contract Sum, Contract Time, or Guaranteed Maximum price for the change(s) described herein.*

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Howorth Architects, P.A. d/b/a
Howorth & Associates Architects

ARCHITECT (*Firm name*)

Board of Supervisors
Lafayette County, MS

OWNER (*Firm name*)

JP Corps General Contractors

CONTRACTOR (*Firm name*)

SIGNATURE

Larry D. Dewcese, Principal

PRINTED NAME AND TITLE

DATE

SIGNATURE

Lisa Carwyle
County Administrator

PRINTED NAME AND TITLE

DATE

SIGNATURE

Josh Parker, President

PRINTED NAME AND TITLE

DATE