


**ORDER: AUTHORIZE CHANGE ORDER NUMBER THREE FOR COMMUNICARE
ADDITION AT A COST OF \$4,400.00 TO THE COUNTY**

Motion was made by Brent Larson, duly seconded by David Rikard, to authorize Changer Order No. 3 for Communicare addition at a cost of \$4,400.00 to the County.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor Larry Gillespie, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, Vice President McLarty, declared the motion carried, this the 3rd day of October, 2022.



Chad McLarty, Vice President
Board of Supervisors



Sherry Wall, Chancery Clerk

AIA® Document G701™ – 2001

Change Order

PROJECT: (Name and address) Additions & Renovations to: Communicare Oxford – Region II Oxford, Mississippi	CHANGE ORDER NUMBER: Three DATE: September 21, 2022	OWNER <input type="checkbox"/> ARCHITECT <input checked="" type="checkbox"/> CONTRACTOR <input type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/>
TO CONTRACTOR: (Name and address) Hooker Construction, Inc. 10719 MS 336 Thaxton, MS 38871	ARCHITECT'S PROJECT NUMBER: 12LCBS21 CONTRACT DATE: January 20, 2022 CONTRACT FOR: Addition Construction	

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

See Attachment No. 3 for included Change Order Items.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 1,225,000.00
The net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 1,220,333.87
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 8,855.00
CREDIT TOTAL \$20,811.13 REMAINING	
The new (Contract Sum) (Guaranteed Maximum Price), including this Change Order, will be	\$ 1,220,333.87
The Contract Time will be (increased) (decreased) (unchanged) by Zero (0) days.	
The date of Substantial Completion as of the date of this Change Order, therefore, is December 22, 2022	


NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Mills & Mills Architects, PC

ARCHITECT (Firm name)
1223 Jackson Ave E, Ste 205
Oxford, MS 38655

ADDRESS



BY (Signature)

William T. Mills, President

(Typed name)

09/21/2022

DATE

Hooker Construction, Inc.

CONTRACTOR (Firm name)
10719 MS 336
Thaxton, MS 38871

ADDRESS

BY (Signature)

Graden Hooker, President

(Typed name)

DATE

Lafayette County

OWNER (Firm name)
300 North Lamar Blvd.
Oxford, MS 38655

ADDRESS

BY (Signature)

Mike Roberts, President

(Typed name)

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701™ – 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org. 102609



P.O. Box 8 • 10719 Hwy. 338 West • Thaxton, Mississippi 38871
(662) 489-2567 • Fax (662) 489-2584 • hconstruction2567@gmail.com

September 21, 2022

Mills & Mills Architects, PC
ATTN: William Mills
1223 Jackson Ave. East, Suite 205
Oxford, MS 38655

RE: Change Order Proposal for Additional Electrical Work
Additions & Renovations to
Communicare Oxford – Region II
Oxford, MS 38655

Dear William:

We propose to furnish the materials and labor to add data stubs, receptacles and tv stubs per attached quote from Tidwell and as requested by the owner for the amount of:

	\$8,050.00
10% OH & P	<u>805.00</u>
Total	\$8,855.00

Please contact Randy Enlow if you have any questions regarding this proposal.

Sincerely,

HOOKEER CONSTRUCTION, INC.

A handwritten signature in black ink, appearing to read 'Graden Hooker', with a stylized flourish at the end.

Graden Hooker, President



DATE: 9/19/2022

JOB NAME: COMMUNICARE - OXFORD

REQUEST FOR CHANGE ORDER # 1

TO: RANDY ENLOW

COMPANY: HOOKER CONSTRUCTION

DESCRIPTION OF CHANGES ADD 22 DATA STUBS
 ADD 10 RECEPTICLES
 ADD 5 TV STUBS


EXCLUSIONS:

PATCHING OF WALLS, FLOOR, OR CEILING

MATERIAL	\$2,000.00
LABOR	\$5,000.00
PROFIT & OH	\$1,050.00
CHANGE ORDER TOTAL	\$8,050.00

(TAXES NOT
INCLUDED)

AUTHORIZED SIGNATURE

A handwritten signature in black ink, appearing to read "Charles S. Moore", written over a horizontal line.