


**ORDER: APPROVE CHANGE ORDER NUMBER 2 FOR THE REPAIRS AND  
RENOVATIONS TO THE LAFAYETTE COUNTY COURTHOUSE**

Motion was made by Larry Gillespie, duly seconded by Chad McLarty, to approve Change Order #2 for the repairs and renovations to Lafayette County Courthouse.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes  
Supervisor Larry Gillespie, voted yes  
Supervisor David Rikard, voted yes  
Supervisor Chad McLarty, voted yes  
Supervisor Mike Roberts, voted yes

After the vote, President Roberts, declared the motion carried, this the 4<sup>th</sup> day of December, 2023.

  
\_\_\_\_\_  
Mike Roberts, President  
Board of Supervisors  
\_\_\_\_\_  
Sherry Wall, Chancery Clerk

# AIA® Document G714® – 2017

## Construction Change Directive

**PROJECT:** *(name and address)*  
2022 Repairs & Renovations  
Lafayette County Courthouse  
1 Courthouse Square  
Oxford, MS 38655

**CONTRACT INFORMATION:**  
Contract For: General Construction  
  
Date: 06/20/2023

**CCD INFORMATION:**  
Directive Number: 2  
  
Date: 11/30/2023

**OWNER:** *(name and address)*  
Lafayette County, MS  
300 North Lamar  
Oxford, MS 38655

**ARCHITECT:** *(name and address)*  
Howorth Architects, P.A. d/b/a  
Howorth & Associates Architects  
800 North Lamar, Suite 4  
Oxford, MS 38655

**CONTRACTOR:** *(name and address)*  
JP Corp General Contractors  
2411 S. Lamar, Suite C  
Oxford, MS 38655

The Contractor is hereby directed to make the following change(s) in this Contract:  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.)*

**Item No. 1** — Install furr downs to conceal sprinkler piping in Office 113, Office 120 and Lobby 211 as shown on attached drawings.

**Item No. 2** — Install new 2x2 lay-in acoustical ceilings and lay-in light fixtures to conceal sprinkler piping in Lobby 210, Hall 205, Lobby 215, Chambers 216, Hall 217 and Toilet 219 as shown on the attached plans. Ceiling height shall be (+/-) 8'-0" A.F.F. and shall be equal to Armstrong #1732WH "Fine Fissured Tegular Edge" 24"x24" white in Armstrong "Prelude XL" grid.

**Item No. 3** — Lower 4 existing exit lights to below new ceiling. Install 1 new emergency light.

### PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

- ☒ Lump Sum increase of \$17,409.79  
☐ Unit Price of \$        per  
☐ Cost, as defined below, plus the following fee:  
*(insert a definition of, or method for determining, cost)*

- ☐ As follows:

2. The Contract Time is proposed to increase. The proposed adjustment, if any, is 14 days.

**NOTE:** The Owner, Architect and Contractor should execute a Change Order to supersede this Construction Change Directive to the extent they agree upon adjustments to the Contract Sum, Contract Time, or Guaranteed Maximum price for the change(s) described herein.

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Howorth Architects, P.A. d/b/a  
Howorth & Associates Architects  
ARCHITECT (Firm name)

  
SIGNATURE

Larry D. Deweese, Principal  
PRINTED NAME AND TITLE


11/30/2023  
DATE

Board of Supervisors  
Lafayette County, MS  
OWNER (Firm name)

SIGNATURE  
Lisa Carwyle  
County Administrator  
PRINTED NAME AND TITLE

DATE

JP Corps General Contractors

CONTRACTOR (Firm name)  
  
SIGNATURE

Josh Parker, President  
PRINTED NAME AND TITLE

11/30/23  
DATE