

**ORDER: APPROVE SUPPLEMENTAL AGREEMENT AT PRICE OF
\$30.05 PER TON FOR STATE AID PROJECT
#LSBP-36(29)**

Motion was made by David Rikard, duly seconded by Chad McLarty,
to approve supplemental agreement at price of \$30.05 per ton for State Aid Project No
LSBP-36(29).

The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the
20th day of June, 2016.



Jeff Busby, President
Board of Supervisor



Sherry Wall, Clerancy Clerk

SUPPLEMENTAL AGREEMENT NO. 1

FAS Project No. LSBP-36(29)
Lafayette CountyOFFICE OF STATE AID ROAD CONSTRUCTION
MISSISSIPPI DEPARTMENT OF TRANSPORTATION

WHEREAS, (I), (We), AMG Construction, Inc.
Contractor, of 50 Court Square, Charleston, MS 38921 and the
U.S. Specialty Insurance Company
of Houston, TX, Surety, entered into a contract with the Board of
Supervisors of Lafayette County on the 14th day of June, 2016, for the
construction of the above designated project, and

WHEREAS, the pay item for Size 57 Stabilizer Aggregate Coarse is not included in the contract and

WHEREAS, in agreement with the County Engineer and State Aid District Engineer the items listed below was needed for stabilization of the box bridge foundation due to the existing soil being unsuitable for compaction. The addition of size 57 stabilizer aggregate coarse will allow the box bridge to be constructed with a stabilized base.

NOW THEREFORE, IT IS HEREBY AGREED that the following items at the unit price shown, shall be added to the contract to accomplish this work:

Pay Item No. S-310-A-2: Size 57 Stabilizer Aggregate, Coarse \$30.05 per ton

This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, (I), (We), AMG Construction, Inc., Contractor, and the U.S. Specialty Insurance Company Surety, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect except as it might be modified by this Supplemental Agreement.

Dated this the 14th day of June, 2016.

U.S. Specialty Insurance Company
Surety

BY: Amanda Jean Charfauros
Attorney-in-Fact & Resident MS Agent
Amanda Jean Charfauros / Bottrell Insurance
RECOMMENDED FOR APPROVAL:

AMG Construction, Inc.
Contractor

BY: [Signature]

Title Secretary

County Engineer

APPROVED _____

Date

APPROVED:
BOARD OF SUPERVISORS

Lafayette COUNTY

By Order of the Board Dated 6/20/16

[Signature]
President

[Signature]
District Engineer

State Aid Engineer
Office of State Aid Road Construction

APPROVED:

Executive Director, MDOT

