


**ORDER: APPROVE ORDER FOR A SUPPLEMENTAL
AGREEMENT TO EXTEND THE PAVING ON COUNTY
ROAD 202 UNDER PROJECT NO. SAP-36(27)M**

Motion was made by Jeff Busby, duly seconded by Chad McLarty, to approve order authorizing a supplemental agreement to extend the paving on County Road 202 under Project No. SAP-36(27)M.

The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 15th day of August, 2016.


Jeff Busby, President
Board of Supervisor


Sherry Wall, Chancery Clerk

SUPPLEMENTAL AGREEMENT NO. 1

State Aid Project No. SAP-36(27)M
Lafayette County

OFFICE OF STATE AID ROAD CONSTRUCTION
MISSISSIPPI DEPARTMENT OF TRANSPORTATION

WHEREAS, (I), (We), Lafayette County Board of Supervisors
Contractor, of Lafayette County, MS and
the N/A of
N/A, Surety, entered into a contract with the
Board of Supervisors of Lafayette County on the 7th day of
December, 2015, for the construction of the above designated project, and

WHEREAS, the End of Project (E. O. P.) for Bay Springs-Cambridge Road (County Road 202) of
Lafayette County State Aid Project No. SAP-36(27)M, shall be extended approximately 0.336 miles
(1,773 feet) north to the intersection at CR 246.

This is a county forces State Aid Project and there are no new pay items being added to the contract.

This agreement in no way modifies or changes the original contract of which it becomes a part, except as
specifically stated herein.

NOW, THEREFORE, (I), (We), Lafayette County Board of Supervisors
Contractor, and the N/A, Surety,
hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and
agree that this Supplemental Agreement is hereby made a part of the original contract to be performed
under the specifications thereof, and that the original contract is in full force and effect except as it might
be modified by this Supplemental Agreement.

Dated this the 15th day of August, 2016.

~~Surety~~

~~BY:~~

~~Attorney-in-Fact~~

RECOMMENDED FOR APPROVAL:

[Signature]
County Engineer

APPROVED:

BOARD OF SUPERVISORS
LAFAYETTE COUNTY

(By Order of the Board Dated 8/15/16)

* BY:

[Signature]
President

LAFAYETTE COUNTY
Contractor

BY:

[Signature]
Title PRESIDENT

APPROVED:

Date

State Aid Engineer

Office of State Aid Road Construction

APPROVED:

Executive Director, Mississippi Department of
Transportation