

**ORDER: APPROVE SUPPLEMENTAL AGREEMENT NO. 2
FOR STATE AIDE PROJECT NO SAP-36(27)M COUNTY
ROAD 202, DUE TO ADDITIONAL WIDENING OF
ROAD**

Motion was made by Jeff Busby, duly seconded by David Rikard,
to approve Supplemental Agreement No. 2 for State Aide Project No. SAP-36(27)M
County Road 202, due to additional widening of road.


The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, absent

After the vote, President Busby, declared the motion carried, this the
17th day of October, 2016.



Jeff Busby, President
Board of Supervisor



Sherry Wall, Chancery Clerk

SUPPLEMENTAL AGREEMENT NO. 2

State Aid Project No. SAP-36(27)M
Lafayette County

OFFICE OF STATE AID ROAD CONSTRUCTION
MISSISSIPPI DEPARTMENT OF TRANSPORTATION

WHEREAS, (I), (We), Lafayette County Board of Supervisors
Contractor, of Lafayette County, MS and
the N/A of
N/A, Surety, entered into a contract with the
Board of Supervisors of Lafayette County on the 7th day of
December, 2015, for the construction of the above designated project, and

WHEREAS, the proposed pavement width of 20 feet wide was adjusted and widened to 21.3 feet to match the existing Double Bituminous Surface Treatment (DBST) roadway. The pavement was widened from the Beginning of Project (B.O.P.) at Station 254+20.00 to the new End of Project (E.O.P.) established in Supplemental Agreement #1 at approximate Station 348+37.00.

This is a county forces State Aid Project and there are no new pay items being added to the contract.

This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, (I), (We), Lafayette County Board of Supervisors
Contractor, and the N/A, Surety,
hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect except as it might be modified by this Supplemental Agreement.

Dated this the 17 day of October, 2016.

~~Surety~~

~~Contractor~~

~~BY:~~

~~Attorney-in-Fact~~

~~BY:~~

~~Title~~

RECOMMENDED FOR APPROVAL

County Engineer

APPROVED:

10-27-16
Date

A. Carey Webb
State Aid Engineer

Office of State Aid Road Construction

APPROVED:

BOARD OF SUPERVISORS
LAFAYETTE COUNTY

(By Order of the Board Dated 10/17/16)

BY:

President

APPROVED:

~~Executive Director, Mississippi Department of
Transportation~~

APPROVAL RECOMMENDED

DISTRICT ENGINEER