

ORDER: APPROVE SUPPLEMENTAL AGREEMENT NO 1 FOR WEST OXFORD LOOP TO CHANGE PORTION OF DUCTILE IRON WATER PIPE TO HDPE PIPE

Motion was made by Kevin Frye, duly seconded by David Rikard, to approve Supplemental Agreement No 1 for West Oxford Loop to change portion of ductile iron water pipe to HDPE pipe.


The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 18th day of December, 2017.



Jeff Busby, President
Board of Supervisors



Sherry Wall, Chancery Clerk

BART ROBINSON, P.E.
DIRECTOR OF PUBLIC WORKS



REANNA MAYORAL, P.E.
ASSISTANT CITY ENGINEER

November 14, 2017

Lafayette County Board of Supervisors
300 North Lamar Blvd.
Oxford, MS 38655

To whom it may concern:

The Public Works Department of the City of Oxford recommends approval of the supplemental agreement concerning the directional boring of 18" SDR 11 IPS – HDPE pipe, which will meet the requirements of the City of Oxford Standard Specifications, in place of 18" ductile iron pipe and steel casing. The request is for the change to the contract to insure a better finished installation of the creek crossing. The recommendation is based on the overall cost remaining unchanged.

If you have any additional questions, please contact the City of Oxford's Public Works Department.

Sincerely,

Bart Robinson, P.E.
Director of Public Works

STATE AID Supplemental Agreement -- Contract
(2-4-93)

SUPPLEMENTAL AGREEMENT NO. 1

State Aid Project No. SEMP-36(1)
Lafayette CountyOFFICE OF STATE AID ROAD CONSTRUCTION
MISSISSIPPI DEPARTMENT OF TRANSPORTATION

WHEREAS, (I), (We), Xcavators, Inc.
Contractor, of Falkner, Mississippi and
the Berkley Insurance Company of
Wilmington, Delaware, Surety, entered into a contract with the
Board of Supervisors of Lafayette County on the 2nd day of October, 2017,
for the construction of the above designated project, and

WHEREAS, Construction of the referenced project includes Non-Participating work for installation of City
of Oxford water distribution facilities from Anderson Road to MS Highway 314, and

WHEREAS, The Contractor proposes a portion of the proposed water line around the Bridge B site to be
of a City-approved HDPE material instead of ductile iron pipe, and

WHEREAS, the City of Oxford has approved the Contractor's request (letter attached), and

WHEREAS, IT IS AGREED that the following items at the unit price shall be revised/added to the contract
to accomplish this work:

Pay Item No.	Item	Unit	Unit Price
901-S-501-O	18" SDR11 IPS HDPE	Lin. Ft.	\$ 158.80

This agreement in no way modifies or changes the original contract of which it becomes a part, except as
specifically stated herein.

NOW, THEREFORE, (I), (We), Xcavators, Inc.
Contractor, and the Berkley Insurance Company, Surety,
hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and
agree that this Supplemental Agreement is hereby made a part of the original contract to be performed
under the specifications thereof, and that the original contract is in full force and effect except as it might
be modified by this Supplemental Agreement.

Dated this the _____ day of _____, 2017.

Berkley Insurance Company / Cooper W. Permenter, Agent
Surety

BY: Cooper W. Permenter
Attorney-in-Fact

Xcavators, Inc. / Kenneth W. Hill Jr.
Contractor

BY: Kenneth W. Hill Jr. V.P.
Title

RECOMMENDED FOR APPROVAL

[Signature]
County Engineer

APPROVED: 11-29-17
Date

State Aid Engineer
Office of State Aid Road Construction

APPROVED:
BOARD OF SUPERVISORS
LAFAYETTE COUNTY
(By Order of the Board Dated _____)

APPROVED:

Executive Director, Mississippi Department of
Transportation

BY: _____
President