

**PRESENTED RESOLUTION HONORING WHITNEY DREWREY AS MISSISSIPPI
OUTSTANDING TEACHER OF THE YEAR**


**ORDER: ACCEPT SUPPLEMENTAL AGREEMENT NUMBER TWO FOR
WEST OXFORD LOOP PROJECT**

Motion was made by David Rikard, duly seconded by Mike Roberts, to accept Supplemental Agreement #2 for West Oxford Loop project.


The vote on the motion was as follows:

Supervisor Kevin Frye, voted yes
Supervisor Jeff Busby, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Busby, declared the motion carried, this the 21th day of May, 2018.



Jeff Busby, President
Board of Supervisors



Sherry Wall, Chancery Clerk

SUPPLEMENTAL AGREEMENT NO. 2

State Aid Project No. SEMP-36(1)
Lafayette County

OFFICE OF STATE AID ROAD CONSTRUCTION
MISSISSIPPI DEPARTMENT OF TRANSPORTATION

WHEREAS, (I), (We), Xcavators, Inc.
Contractor, of Falkner, Mississippi and
the Berkley Insurance Company of
Wilmington, Delaware, Surety, entered into a contract with the
Board of Supervisors of Lafayette County on the 2nd day of October, 2017,
for the construction of the above designated project, and

WHEREAS, Construction of the referenced project includes Non-Participating work for installation of City
of Oxford water distribution facilities from Anderson Road to MS Highway 314, and

WHEREAS, The City of Oxford desires to have two (2) gate valves installed, inline, along the 18" water
main for future maintenance, and

WHEREAS, While the Contractor was in the process of installing sewer line called out in the plans, the
new sewer line's elevation came into conflict with an abandoned 18" sewer line. The Contractor was
directed by City personnel to cut and cap the abandoned 18" sewer line with concrete, and

WHEREAS, In the first 110 feet of proposed water line from Anderson Road to the north there were
elevation conflicts with a concrete storm drain and the proposed gravity sewer line. The Contractor
proposed, and the City agreed, to allow them to replace this proposed section of ductile iron water pipe
with 18" SDR11 IPS HDPE (open cut), and

WHEREAS, IT IS AGREED that the following items at the unit price shall be added to the contract to
accomplish this work:

Pay Item No.	Item	Unit	Unit Price
901-S-501-D	18" Gate Valve and Box	Each	\$18,860.00
901-S-501-O	18" SDR11 IPS HDPE (Open Cut)	Lin. Ft.	\$ 178.60
901-S-501-P	18" Restraining Joint Adapters	Each	\$ 316.25
901-S-501-Q	Cut and Concrete Cap 18" Sewer Line	Lump Sum	\$ 1,552.50

This agreement in no way modifies or changes the original contract of which it becomes a part, except as
specifically stated herein.

NOW, THEREFORE, (I), (We), Xcavators, Inc.
Contractor, and the Berkley Insurance Company, Surety,
hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and
agree that this Supplemental Agreement is hereby made a part of the original contract to be performed
under the specifications thereof, and that the original contract is in full force and effect except as it might
be modified by this Supplemental Agreement.

Dated this the _____ day of _____, 2018.

Surety
BY: _____
Attorney-in-Fact

Contractor
BY: _____
Title

RECOMMENDED FOR APPROVAL:

County Engineer

APPROVED: _____
Date

State Aid Engineer
Office of State Aid Road Construction

APPROVED:
BOARD OF SUPERVISORS
LAFAYETTE COUNTY
(By Order of the Board Dated 5/21/18)

APPROVED:

BY: [Signature]
President

Executive Director, Mississippi Department of
Transportation