

**ORDER: AUTHORIZE APPROVAL OF SUPPLEMENTAL AGREEMENT FOR SISK AVENUE CONSTRUCTION**

Motion was made by Chad McLarty, duly seconded by David Rikard, to authorize approval of Supplemental Agreement for Sisk Avenue construction.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes  
Supervisor Larry Gillespie, voted yes  
Supervisor David Rikard, voted yes  
Supervisor Chad McLarty, voted yes  
Supervisor Mike Roberts, voted yes

After the vote, President Roberts, declared the motion carried, this the 1<sup>st</sup> day of June, 2020.



**Mike Roberts, President  
Board of Supervisors**



**Sherry Wall, Chancery Clerk**

**LAFAYETTE COUNTY & CITY OF OXFORD, MISSISSIPPI  
SISK AVENUE EXTENDED  
SUPPLEMENTAL AGREEMENT NO. 5**

WHEREAS, WE, M & N Excavators, Inc., Contractor, and Granite Re, Inc., Surety, entered into a contract with Lafayette County, Mississippi, and the City of Oxford, Mississippi, Owners, on the 3rd day of October, 2017, for the construction of Sisk Avenue Extended; and

WHEREAS: The project provides for the construction of Sisk Avenue Extended (0.348 miles), the construction of CR 2020 (1.019 miles), and the reconstruction of University Avenue/Frontage Road (0.375 miles).

WHEREAS: The earthwork cut and fill on this project was expected to balance.

WHEREAS: During the earthwork period of construction, there were areas of soft and yielding existing ground encountered which required undercutting and replacing with suitable material.

WHEREAS: The suitable material used for backfilling the undercut areas was taken from within the construction limits of the project.

WHEREAS: During the final stages of earthwork construction along Frontage Road, University Avenue, and within the median of Highway 6, there were additional quantities of material required to be brought in from off-site to offset the material used previously to backfill undercut areas.

NOW THEREFORE, IT IS HEREBY AGREED that the following item at the unit prices shown, shall be added to the contract to accomplish this work:

Pay Item No.	Pay Item Description	Unit Price	Unit
S-203-E1	Borrow Excavation (F.M.E)(Contractor Furnished) (Class 9)	\$9.42	CY

NOW, THEREFORE, It is mutually agreed by all parties that the aforementioned pay item be added to the Base Bid portion of the contract. All applicable specifications in the Mississippi Standard Specifications for State Aid Road and Bridge Construction (2004 edition) will apply to the added pay items.

This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein and is full and final compensation for all materials, equipment, labor, and incidentals necessary to complete this work.

Dated, this 28<sup>th</sup> day of April, 2020.

Granite Re, Inc. Surety M & N Excavators, INC Contractor

By: [Signature] Date: 4-28-20 By: [Signature] Date: 4/28/20

**RECOMMENDED FOR APPROVAL:**

\_\_\_\_\_  
COUNTY ENGINEER

APPROVED: \_\_\_\_\_, 20\_\_

\_\_\_\_\_  
LAFAYETTE COUNTY  
BOARD OF SUPERVISORS

APPROVED: \_\_\_\_\_, 20\_\_

\_\_\_\_\_  
CITY OF OXFORD  
BOARD OF ALDERMEN

APPROVED: \_\_\_\_\_, 20\_\_