


ORDER: APPROVE CHANGE ORDER NUMBER ONE FOR THE FIRING RANGE

Motion was made by Brent Larson, duly seconded by Larry Gillespie, to approve Change Order #1 for the Firing Range.


The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor Larry Gillespie, voted yes
Supervisor David Rikard, voted yes
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Roberts, declared the motion carried, this the 18th day of September, 2023.



Mike Roberts, President
Board of Supervisors



Sherry Wall, Chancery Clerk

No.

1

Date of Issuance: September 15, 2023

Effective Date: September 15, 2023

Project: Lafayette County Firing Range Observation Tower and Pavilion, Lafayette County, MS
 Owner: Lafayette County Board of Supervisors
 Owner's Contract No.:

Contract: Lafayette County Firing Range Observation Tower and Pavilion, Lafayette County, MS

Date of Contract: October 3, 2022

Contractor: Southern General Contractors, LLC

Engineer's Project No.: S120-079

The Contract Documents are modified as follows upon execution of this Change Order:

Attachments: (List documents supporting change):

See attached breakdown.

CHANGE IN CONTRACT PRICE:

Contract Price

\$ 558,142.75

[Increase] [Decrease] from previously approved

Change Orders No. n/a to No. n/a :

Contract Price prior to this Change Order:

\$ 558,142.75

[Increase] of this Change Order incorporating the correct unit prices:

\$ 29,410.00

Contract Price incorporating this Change Order:

\$ 587,552.75

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days or date): June 28, 1900

Ready for final payment (days or date): July 13, 1900

[Increase] [Decrease] from previously approved Change Orders

No. to No. :

Substantial completion (days): n/a

Ready for final payment (days): n/a

Contract Times prior to this Change Order:

Substantial completion (days or date): n/a

Ready for final payment (days or date): n/a

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): n/a

Ready for final payment (days or date): n/a

Contract Times with all approved Change Orders:

Substantial completion (days or date): n/a

Ready for final payment (days or date): n/a

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Engineer (Authorized Signature)By: _____
Owner (Authorized Signature)By: _____
Contractor (Authorized Signature)

Date: _____

Date: _____

Date: _____

Approved by Funding Agency (if applicable): _____

Date: _____

CHANGE ORDER 1
LAFAYETTE COUNTY FIRING RANGE
OBSERVATION TOWER AND PAVILION
LAFAYETTE COUNTY, MISSISSIPPI
9/14/2023

PROPOSED:

- | | | |
|---|---------------|--|
| 1 | 901-S-603-T-A | To extend the 15" Corrugated High Density Polyethylene Drainage Pipe by 45.0 LF. |
| 2 | S-203-1 | To increase Surplus Excavation by 1250.0 CY. |
| 3 | S-216 | To increase Solid Sod by 1800.0 SY. |
| 4 | S-227 | To increase Excelsior Blanket by 2400.0 SY. |
| 5 | B-2 | To increase the lump sum bid price by \$3,930.00. |

REASON:

- | | | |
|---|---------------|--|
| 1 | 901-S-603-T-A | The additional pipe is needed to increase the slope body for erosion control and maintenance. |
| 2 | S-203-1 | The increase in Surplus Excavation is necessary for additional erosion control behind turning target system |
| 3 | S-216 | The additional Solid Sod is necessary for additional erosion control behind turning target system. |
| 4 | S-227 | The increase in Excelsior Blanket is necessary for additional erosion control behind turning target system. |
| 5 | B-2 | The increase in the lump sum price was necessary because of the installation of plywood walls in the storage room and paint of all interior walls in tower and storage room. |

EXISTING QUANTITIES:

1	901-S-603-T-A	15" CORRUGATED HIGH DENSITY POLYETHYLENE DRAINAGE PIPE	75.0	LF @	\$26.50	\$	1,987.50
2	S-203-1	SURPLUS EXCAVATION	6,700.0	CY @	\$4.55	\$	30,485.00
3	S-216	SOLID SODDING	200.0	SY @	\$5.00	\$	1,000.00
4	S-227	EXCELSIOR BLANKET	500.0	SY @	\$4.00	\$	2,000.00
5	B-2	CONTROL TOWER	1.0	LS @	\$28,700.00	\$	28,700.00
SUBTOTAL OF EXISTING QUANTITIES:							\$ 64,172.50

PROPOSED QUANTITIES:

1	901-S-603-T-A	15" CORRUGATED HIGH DENSITY POLYETHYLENE DRAINAGE PIPE	120.000	LF @	\$26.50	\$	3,180.00
2	S-203-1	SURPLUS EXCAVATION	7950.0	CY @	\$4.55	\$	36,172.50
3	S-216	SOLID SODDING	2000.00	SY	\$5.00	\$	10,000.00
4	S-227	EXCELSIOR BLANKET	2,900.000	SY	\$4.00	\$	11,600.00
5	B-2	CONTROL TOWER	1.000	LS	\$32,630.00	\$	32,630.00

SUBTOTAL OF PROPOSED QUANTITIES: \$93,582.50

TOTAL INCREASE IN CONTRACT AMOUNT: \$29,410.00