


**ORDER: ACCEPT SUPPLEMENTAL AGREEMENT NUMBER ONE FOR STATE AID
PROJECT #SEMP-36(2) (CONTINGENT UPON RECEIVING SUPPLEMENTAL
AGREEMENT FROM CONTRACTOR AND APPROVAL FROM STATE AID)**

Motion was made by Greg Bynum, duly seconded by Scott Allen, to accept Supplemental Agreement #1 for State Aid Project #SEMP-36(2) (contingent upon receiving supplemental agreement from contractor and approval from State Aid).


The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor John Morgan, voted yes
Supervisor Tim Gordon, voted yes
Supervisor Scott Allen, voted yes
Supervisor Greg Bynum, voted yes

After the vote, President Larson, declared the motion carried, this the 16th day of September, 2024.



Brent Larson, President
Board of Supervisors



Mike Roberts, Chancery Clerk

SUPPLEMENTAL AGREEMENT NO. 1

State Aid Project No. SEMP-36(2)
Lafayette County

OFFICE OF STATE AID ROAD CONSTRUCTION

WHEREAS, (I), (We), Ste-Bil Grading Inc.
Contractor, of Waterford, Mississippi and
the Old Republic Surety Company of
Wisconsin, Surety, entered into a contract with the
Board of Supervisors of Lafayette County on the 20th day of May, 2024, for
the construction of the above designated project, and

WHEREAS, During clearing and grubbing operations, an area was found at and near Station 347+50 where
vegetative debris had been dumped over the years, and

WHEREAS, It has been determined that the vegetative debris is within the proposed roadway limits of the
project and cannot remain in place and must be removed, and

WHEREAS, IT IS AGREED that the following items at the unit price shall be added to the contract to
accomplish this work:

| Pay Item No. | Item | Unit | Unit Price |
|-----------------|-------------------------|----------|---------------|
| S-203-G | Special Excavation (FM) | Cu. Yard | \$ 10.00 |

This agreement in no way modifies or changes the original contract of which it becomes a part, except as
specifically stated herein.

NOW, THEREFORE, (I), (We), Ste-Bil Grading, Inc.
Contractor, and the Old Republic Surety Company, Surety,
hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and
agree that this Supplemental Agreement is hereby made a part of the original contract to be performed
under the specifications thereof, and that the original contract is in full force and effect except as it might
be modified by this Supplemental Agreement.

Dated this the _____ day of _____, 2024.

Surety

Contractor

BY: _____
Attorney-in-Fact

BY: _____
Title


RECOMMENDED FOR APPROVAL:

APPROVED: _____
Date

County Engineer

State Aid Engineer
Office of State Aid Road Construction

APPROVED:
BOARD OF SUPERVISORS
LAFAYETTE COUNTY
(By Order of the Board Dated 9/16/2024)

BY: 
President