


**ORDER: AUTHORIZE CHANGE ORDER NUMBER THREE FOR THE LAFAYETTE
COUNTY FIRING RANGE**

Motion was made by Larry Gillespie, duly seconded by Chad McLarty, to authorize change order number 3 for the Lafayette County Firing Range.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor Larry Gillespie, voted yes
Supervisor David Rikard, absent
Supervisor Chad McLarty, voted yes
Supervisor Mike Roberts, voted yes

After the vote, President Roberts, declared the motion carried, this the 20th day of November, 2023.


Mike Roberts, President
Board of Supervisors


Sherry Walk, Chancery Clerk

No.

3

Date of Issuance: November 16, 2023

Effective Date: November 20, 2023

Project: Lafayette County Firing Range Observation Tower and Pavilion, Lafayette County, MS
 Owner: Lafayette County Board of Supervisors

Contract: Lafayette County Firing Range Observation Tower and Pavilion, Lafayette County, MS

Date of Contract: October 3, 2022

Contractor: Southern General Contractors, LLC

Engineer's Project No.: M121-051

The Contract Documents are modified as follows upon execution of this Change Order:

Attachments: (List documents supporting change):

See attached breakdown.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Contract Price

\$ 558,142.75

[Increase] [Decrease] from previously approved

Change Orders No. 1 to No. 2:

\$ 18,883.50

Contract Price prior to this Change Order:

\$ 577,026.25

[Increase] of this Change Order incorporating the correct unit prices:

\$ 9,782.00

Contract Price incorporating this Change Order:

\$ 586,808.25

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days or date):

Ready for final payment (days or date):

[Increase] [Decrease] from previously approved Change Orders

No. to No.:

Substantial completion (days): n/a

Ready for final payment (days): n/a

Contract Times prior to this Change Order:

Substantial completion (days or date): n/a

Ready for final payment (days or date): n/a

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): n/a

Ready for final payment (days or date): n/a

Contract Times with all approved Change Orders:

Substantial completion (days or date): n/a

Ready for final payment (days or date): n/a

RECOMMENDED:

By:

Engineer (Authorized Signature)

ACCEPTED:

By:

Owner (Authorized Signature)

ACCEPTED:

By:

Contractor (Authorized Signature)

Date:

11/20/23

Date:

11/20/23

Date:

Approved by Funding Agency (if applicable):

Date:

**CHANGE ORDER NO. 3
LAFAYETTE COUNTY FIRING RANGE
OBSERVATION TOWER AND PAVILION
LAFAYETTE COUNTY, MISSISSIPPI
11/20/2023**

PROPOSED:

1. S-212-B To increase Pay Item S-212-B Commercial Fertilizer 13:13:13 by 0.24 TON.
- 2 S-214 To increase Pay Item S-214 Seeding by 0.24 ACRE.
- 3 S-216 To increase Pay Item S-216 Solid Sodding by 90.0 SY.
4. S-227 To increase Pay Item S-227 Excelsior Blanket by 1,171 SY.
- 4 901-S-604-C To increase Pay Item 901-S-604-C 12" PVC Inline Drains by 2 EA.

REASONS:

1. S-212-B The increase in this pay item is to add additional erosion control.
- 2 S-214 The increase in this pay item is to add additional erosion control.
- 3 S-216 The increase in this pay item is to add additional erosion control.
4. S-227 The increase in this pay item is to add additional erosion control.
- 5 901-S-604-C The increase in this pay item is to add additional erosion control.

Existing Quantities

1	S-212-B	COMMERCIAL FERTILIZER (13:13:13)	2 TON @	\$1,200.00	\$	2,550.00
2	S-214	SEEDING	3.7 ACRE @	\$1,500.00	\$	5,550.00
3	S-216	SOLID SODDING	2000.0 SY @	\$5.00	\$	10,000.00
4	S-227	EXCELSIOR BLANKET	3400.0 SY @	\$4.00	\$	13,600.00
5	901-S-604-C	12" PVC INLINE DRAINS	6.00 EA @	\$2,000.00	\$	12,000.00
SUBTOTAL OF EXISTNG QUANTITIES:						\$43,700.00

PROPOSED QUANTITIES:

1	S-212-B	COMMERCIAL FERTILIZER (13:13:13)	2.365 TON @	\$1,200.00	\$	2,838.00
2	S-214	SEEDING	3.94 ACRE @	\$1,500.00	\$	5,910.00
3	S-216	SOLID SODDING	2090.0 SY @	\$5.00	\$	10,450.00
4	S-227	EXCELSIOR BLANKET	4,571.0 SY @	\$4.00	\$	18,284.00
5	901-S-604-C	12" PVC INLINE DRAINS	8.00 EA @	\$2,000.00	\$	16,000.00

SUBTOTAL OF PROPOSED QUANTITIES: \$63,482.00

TOTAL INCREASE IN CONTRACT AMOUNT: \$9,782.00